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Plan and Process Overview

e Approach To Completing Filing and
Associated Work

e Components Of Filing/Associated Work
e Timeline and Plan Overview



Approach To Completion

e March 1, 2001 Critical Deadline

e “Production Mode” Approach

— Focused on areas that are feasibleto address
By March 1

— Work Products/Strawproposals Released As
Available For Review

e Complete Draft For Review By February 1



Areas Addressed In Plan

* Areas That Describe the Compact
* Areas Necessary For Approva by FERC

e Areas Necessary For Consideration by
States and/or Provinces

» Areas Important To a Broad Range of
Stakeholders



March 1, 2001 Filing Major Components

« Filing Letter

* Revised Bylaws

» 4 Characteristics and 8 Functions
e Planning

e Pricing

e Congestion Management

« Ancillary Services

« Facilities Inclusion
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March 1, 2001 Filing Major Components

Market Monitoring

Credit/Payment |ssues

Revised Transmission Operating Agreement
Taxation Of Federal Facilities

Interregional Coordination (BC, SSG-WI, etc)
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Associated Work

* Benefit Cost Study
— Qualitative Results
— GE MAPS Base Case and Scenario Results
— Scenario Results
— Final Reports
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Work To Be Completed After March 1, 2001

o Tariff

* Generator Interconnection Agreement

e Load Integration Agreement

o Scheduling Coordinator Agreement

* Paying Agent Agreement

« Detalled Dispatch, Outage Coordination,
Scheduling, OASIS and Metering Provisions

« Detalled Ancillary Services, Settlement and
Billing Provisions
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a Plan Overview

November
« 30 PL Present Planning Framework to RRG

December

« 14PL PLCG Fina Planning Recommendations

e« 14CM CM Model Description distributed

« 17BC Consultant completes base case analysis

e 19 RRG Meeting/CM Model Description Review
e 19 MM Market Monitoring recommendations

o 24 A/S Description distributed

e 31 MM Draft MM section (Placeholder)
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Plan Overview

PRCG — Review Pricing/Losses Model
CMCG —Review A/S Model Description

Consultant completes scenario analysis
and preliminary report

PLCG — Consider CM related changes
RRG Meeting
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Plan Overview

Release Draft Filing

Consultant completes final report
Comments due on filing draft
RRG Meeting

Complete filing and file
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Questions
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